

1 BILL NO. S-86-10-22

2 SPECIAL ORDINANCE NO. S-174-86

3 AN ORDINANCE approving Change Order
4 No. 3, Res. 6021-85 - Maplecrest
5 Road Extension, with Earth Construction
6 Co., in connection with the Board
7 of Public Works and Safety of the
8 City of Fort Wayne, Indiana.


9 NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL
10 OF THE CITY OF FORT WAYNE, INDIANA:

11 SECTION 1. That Change Order No. 3, Res. 6021-85 -
12 Maplecrest Road Extension, with Earth Construction Co., in connection
13 with the Board of Public Works and Safety, for:


14 this Change Order is necessary
15 because this amount is required
16 to connect 2-D lanes that were
17 to be built by the developer.
18 If this had not been done, it would
19 have created a real safety hazard
20 for the motorists;

21 involving a net increase of Twenty-Five Thousand Three Hundred
22 Thirty-Four and 31/100 Dollars (\$25,334.31), all as more particularly
23 set forth in the specifications, and which is on file with the
24 Office of the Board of Public Works and Safety and is by reference
25 incorporated herein, made a part hereof, and is hereby in all
26 things ratified, confirmed and approved.

27 SECTION 2. That this Ordinance shall be in full force
28 and effect from and after its passage and any and all necessary
29 approval by the Mayor.

30 
31 Councilmember

32 APPROVED AS TO FORM
AND LEGALITY


Bruce O. Boxberger, City Attorney

Read the first time in full and on motion by Henry
seconded by Stier, and duly adopted, read the second time
by title and referred to the Committee Public Works (and the City
Plan Commission for recommendation) and Public Hearing to be held after
due legal notice, at the Council Chambers, City-County Building, Fort Wayne
Indiana, on _____, the _____ day of
_____, 19____, at _____ o'clock _____ M., E.

DATE: 10-14-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry
seconded by Dead, and duly adopted, placed on its
passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	_____	_____	<u>1</u>	_____
<u>BRADBURY</u>	<u>1</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>1</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>1</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>1</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>1</u>	_____	_____	_____	_____
<u>REDD</u>	<u>1</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>1</u>	_____	_____	_____	_____
<u>STIER</u>	<u>1</u>	_____	_____	_____	_____
<u>TALARICO</u>	_____	_____	_____	<u>1</u>	_____

DATE: 10-28-86

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort
Wayne, Indiana, as ~~(ANNEXATION)~~ (APPROPRIATION) ~~(GENERAL)~~
~~(SPECIAL)~~ (ZONING MAP) ORDINANCE (RESOLUTION) NO. 174-86
on the 28th day of October, 1986,

ATTEST:

(SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

James Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana,
on the 29th day of October, 1986,
at the hour of 11:00 o'clock PM M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 31 day of October,
1986, at the hour of 4:00 o'clock P M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR., MAYOR

CHANGE ORDER

Change Order No. 3
 Project No. _____
 Name of Project Maplecrest Road Extension

Resolution No. 6021-85
 Board Order No. 106-84
 Date Sept. 26, 1986

To: Earth Construction Co.
 (Contractor)

1986 SEP 29 PM 3:35

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
1	695.22 C.Y.	Common Excavation	3.00		2,085.66
2	667 Ton	Asphalt Base #5D	26.40		17,608.80
3	119 Ton	Asphalt Binder #9	26.85		3,195.15
4	58 Ton	Asphalt Surface Type II-B	29.75		1,725.50
30	1240 L.F.	Striping	.58		719.20
Total Decrease					
Total Increase					\$25,334.31
Net (Decrease) (Increase) Contract Price					\$25,334.31

The sum of \$ 25,334.31 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 526,523.40
Current Contract Price Adjusted by Previous Change Order	\$ 650,211.25
New Contract Price Including this Change Order	\$ 675,545.56

The time provided for completion in the contract for this project is (unchanged) (increased) (decreased) by _____ calendar days due to this Change Order. The date for completion of all work shall be _____. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Carl E. O'Neal (Chief Engineer) Date 9-29-86

Accepted by: Michael C. Egan (Contractor) Date 9-29-86

Approved by: Eugene J. [Signature] (City Engineer) Date 9-26-86

Approved by: [Signature] (Owner) Date 10-1-86

[Signature]

[Signature]

Attested by: Telen D. Lockman Date 10-1-86

Change Order No. 3
Resolution No. 6021-85
Board Order No. 106-84

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This amount is required to connect 2 D-lanes that were to
be built by the developers. If this had not been done, it would have created a real
safety hazard for the motorists.

2. Will proposed change alter size of the project? Yes _____ No XX

If yes, explain: _____

3. Affect on operation and maintenance cost of this project: _____

Richard Knappenberger

Richard Knappenberger

Engineer

TITLE OF ORDINANCE Change Order #3 - Maplecrest Road Extension - Earth Const. Co.
Res. 6021-85DEPARTMENT REQUESTING ORDINANCE Board of Public Works & SafetySYNOPSIS OF ORDINANCE Change Order #3 for Maplecrest Road Extension is necessary because
this amount is required to connect 2-D lanes that were to be built by the developer
If this had not been done, it would have created a real safety hazard for the
motorists. Earth Construction Co., is the contractor.D-86-10-22EFFECT OF PASSAGE Safety protection for motorists.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$25,334.31 increase

ASSIGNED TO COMMITTEE _____

BILL NO. , S-86-10-22

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS
REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order
No. 3 Res. 6021-85 - Maplecrest Road Extension, with Earth Construction
Co., in connection with the Board of Public Works and Safety of the
City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG
LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE)
(~~RESOLUTION~~)

YES

NO

THOMAS C. HENRY
CHAIRMAN

DONALD J. SCHMIDT
VICE CHAIRMAN

MARK E. GiaQUINTA

PAUL M. BURNS

CHARLES B. REDD

CONCURRED IN 10-28-86

SANDRA E. KENNEDY
CITY CLERK